Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-14 | **Branch:** main


Evaluation Window: Last 7 Days (Since 2026-10-28) | **Generated On:** November 04, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Jatin Khandelwal	10 (41.7%)	+955	-36	919	2 days
Harshit Goyal	9 (37.5%)	+738	-3,821	-3,083	3 days
KANISHK GARG	5 (20.8%)	+797	-8	789	1 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Jatin Khandelwal — 10 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-11-03	5a814ca	docs(db): add Sprint 3 sample data testing report and update master portfolio	_____ / 10
2026-11-03	a805290	test(db): add automated unit test suite for multi-cohort sample data seeding and waterfall integrity	
2026-11-03	f6dabf9	feat(db): add validate_sample_data_integrity audit script verifying multimodal cross-references and bounds	
2026-11-03	507329d	perf(db): add benchmark_db_performance stress-testing tool across query and aggregation pathways	
2026-11-03	6a3650d	feat(db): add seed_multi_cohort_patients for comprehensive risk-stratified sample data testing	
2026-10-29	4deb27e	docs(db): add Sprint 3 live explainability pipeline specification and update work report	
2026-10-29	c6fe0b8	test(api): add unit test coverage for patient explainability and global SHAP endpoints	
2026-10-29	0b91ff9	feat(db): add check_shap_pipeline audit tool to verify MongoDB XAI storage and indexing	
2026-10-29	49a9a29	feat(frontend): connect dashboard service to live MongoDB SHAP explainability endpoint	
2026-10-29	97a62e6	feat(api): add live SHAP explainability endpoint and granular attribution persistence in patient_api.py	

Student: Harshit Goyal — 9 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-30	7cb6194	Finish frontend sprint code review	_____ / 10
2026-10-30	489814c	Improve frontend clinical data accuracy and assessment flows	
2026-10-30	bca030b	chore: remove consolidated report files	
2026-10-30	cc7d241	chore: remove incorrect October 29 report	
2026-10-30	6300d9e	chore: remove faulty weekly progress reports	
2026-10-29	e36744b	chore: update patient registration notes	
2026-10-29	0230650	chore: update clinician dashboard notes	
2026-10-28	14c27c3	feat: pass SHAP feature data to clinician dashboard	
2026-10-28	5319e5e	feat: pass ECG signal data to clinician dashboard	

Student: KANISHK GARG — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-30	80f8776	Refactor generate_report.py for improved readability	_____ / 10
2026-10-30	ffbfb23	Add workflow to generate and commit project report	
2026-10-30	f4fceec	final report generated	
2026-10-30	74c929c	Add script to generate consolidated project report	
2026-10-30	55c31e9	git action workflow : summary report	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____