

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-14 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-10-02) | Generated On: October 09, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
KANISHK GARG	6 (19.4%)	+5,458	-4,810	648	2 days
Jatin Khandelwal	11 (35.5%)	+553	-7	546	2 days
Deepak Kumar Saini	6 (19.4%)	+6,051	-0	6,051	1 days
Harshit Goyal	8 (25.8%)	+585	-229	356	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: KANISHK GARG — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-09	c473d57	updated upload api and retrieve previous uploads too	____ / 10
2026-10-08	18f11f2	resolved error in data upload api connection with frontend backend and database	
2026-10-08	b172627	dashboard connection	
2026-10-08	2a0e55b	made some changes in backend and frontend so they will work together finely	
2026-10-08	d87d172	Update .env.example	
2026-10-08	064a809	Create CVD-XAI_Weekly_Progress_Report_Form-3_2026-09-25.pdf	

Student: Jatin Khandelwal — 11 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	6348685	docs(db): update test metrics to 38 passing tests and document XAI prediction queries	____ / 10
2026-10-08	aefe0e8	feat(db): add realistic patient cohort seeding for clinician dashboard testing	
2026-10-08	0d18733	test(db): add unit test coverage for patient lookup and prediction history	
2026-10-08	d0ea178	feat(db): add patient prediction history query helper for XAI outputs	
2026-10-08	a525c8b	docs(db): add comprehensive Form 2 sprint work portfolio and sync healthcheck index suite	
2026-10-06	cf5c970	test: add coverage for ECG history helper, fix stale collection list	
2026-10-06	e9a09bb	feat(db): add ECG history helper + missing compound index (groundwork for ECG endpoint)	
2026-10-06	361265b	test: add coverage for ECG metadata import mapping	
2026-10-06	ffc7a7b	feat(db): import real ECG metadata (34,905 records) instead of fake seed data	
2026-10-06	f1bbb0f	docs: verify ECGRecording schema compatibility with new CNN-BiLSTM model	
2026-10-06	343a751	fix(schema): correct ECGRecording lead_count default to match 12-lead model	

Student: Deepak Kumar Saini — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	c27b40e	Ignore ECG preprocessing cache	____ / 10
2026-10-08	e74ed0a	Add SHAP explainability results for multimodal model	
2026-10-08	9e7d639	Implement clinical and ECG multimodal fusion	
2026-10-08	b6a33e7	Add clinical feature extraction and SHAP explainability	
2026-10-08	934cd46	Retrain clinical DNN model	
2026-10-08	34fba0f	Retrain ECG CNN-BiLSTM model	

Student: Harshit Goyal — 8 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	7cde138	chore(frontend): restore ESLint 9 configuration	____ / 10
2026-10-08	9c89957	refactor(frontend): normalize dashboard sample data	
2026-10-08	6663762	feat(frontend): surface dashboard test-data connection status	
2026-10-08	6e8ca63	fix(frontend): keep dashboard accessible during API outages	
2026-10-08	e172a36	fix(frontend): route patient registration through API client	
2026-10-08	cec9a79	feat(frontend): connect login and registration to JWT API	
2026-10-08	09cf1de	feat(frontend): protect dashboard routes with session auth	
2026-10-08	81e537a	feat(frontend): add API and auth session services	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____