


Weekly Progress Report (Form-3)

Project Repository: SKIT-AI-2023-2027-14 | Branch: main
Evaluation Window: Last 7 Days (Since 2026-10-01) | Generated On: October 08, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Deepak Kumar Saini	13 (36.1%)	+79,556	-290	79,266	2 days
KANISHK GARG	4 (11.1%)	+4,700	-4,747	-47	1 days
Harshit Goyal	15 (41.7%)	+8,714	-478	8,236	2 days
Jatin Khandelwal	4 (11.1%)	+151	-1	150	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Deepak Kumar Saini — 13 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	c27b40e	Ignore ECG preprocessing cache	____ / 10
2026-10-08	e74ed0a	Add SHAP explainability results for multimodal model	
2026-10-08	9e7d639	Implement clinical and ECG multimodal fusion	
2026-10-08	b6a33e7	Add clinical feature extraction and SHAP explainability	
2026-10-08	934cd46	Retrain clinical DNN model	
2026-10-08	34fba0f	Retrain ECG CNN-BiLSTM model	
2026-10-02	a57c5d0	Ignore raw Ningbo ECG dataset	
2026-10-02	8d4ae07	Add ECG preprocessing and CNN-BiLSTM model	
2026-10-02	d59a661	Improve ECG model performance	
2026-10-02	dc0b44f	Train and evaluate ECG classification model	
2026-10-02	7a64dd0	Prepare ECG data for model training	
2026-10-02	f0c0ea5	Improve ECG signal preprocessing	
2026-10-02	31a8761	Analyze ECG dataset structure	

Student: KANISHK GARG — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	b172627	dashboard connection	____ / 10
2026-10-08	2a0e55b	made some changes in backend and frontend so they will work together finely	
2026-10-08	d87d172	Update .env.example	
2026-10-08	064a809	Create CVD-XAI_Weekly_Progress_Report_Form-3_2026-09-25.pdf	

Student: Harshit Goyal — 15 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	7cde138	chore(frontend): restore ESLint 9 configuration	____ / 10
2026-10-08	9c89957	refactor(frontend): normalize dashboard sample data	
2026-10-08	6663762	feat(frontend): surface dashboard test-data connection status	
2026-10-08	6e8ca63	fix(frontend): keep dashboard accessible during API outages	
2026-10-08	e172a36	fix(frontend): route patient registration through API client	
2026-10-08	cec9a79	feat(frontend): connect login and registration to JWT API	
2026-10-08	09cf1de	feat(frontend): protect dashboard routes with session auth	
2026-10-08	81e537a	feat(frontend): add API and auth session services	
2026-10-01	33f1ad7	feat: add AI clinical report component	
2026-10-01	1ec9e15	feat: add ECG analysis and AI clinical report	
2026-10-01	e688174	feat: add AI clinical report component	
2026-10-01	2fa8fe9	feat: add ECG analysis and AI clinical report	
2026-10-01	37dea73	feat: add SHAP explanation chart UI	
2026-10-01	1b43088	feat: enhance clinical dashboard overview	
2026-10-01	5a37f16	feat: connect dashboard with test clinical data	

Student: Jatin Khandelwal — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-06	361265b	test: add coverage for ECG metadata import mapping	____ / 10
2026-10-06	ffc7a7b	feat(db): import real ECG metadata (34,905 records) instead of fake seed data	
2026-10-06	f1bbb0f	docs: verify ECGRecording schema compatibility with new CNN-BiLSTM model	
2026-10-06	343a751	fix(schema): correct ECGRecording lead_count default to match 12-lead model	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____