

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-14 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-17) | Generated On: September 24, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Deepak Kumar Saini	9 (75.0%)	+0	-0	0	1 days
Jatin Khandelwal	3 (25.0%)	+155	-0	155	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Deepak Kumar Saini — 9 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	8fbf729	Review clinical and ECG modeling workflow	____ / 10
2026-09-24	35d4809	Prepare ECG features for modeling	
2026-09-24	c931cac	Set up ECG data analysis	
2026-09-24	be83b23	Prepare ECG signal preprocessing	
2026-09-24	cf84c2f	Explore ECG dataset structure	
2026-09-24	8597d0b	Begin ECG dataset integration	
2026-09-24	df40531	Refine clinical DNN evaluation	
2026-09-24	c7a041b	Optimize clinical model performance	
2026-09-24	9dce9bd	Improve clinical model preprocessing	

Student: Jatin Khandelwal — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-22	044fa0c	docs: add MongoDB Atlas setup guide for new team members	____ / 10
2026-09-22	414549c	docs: document prediction_results collection	
2026-09-22	63905bf	feat(db): add pending health-check script, updated for prediction_results	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____