

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-14 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-09) | Generated On: September 16, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Harshit Goyal	4 (20.0%)	+4,279	-4,512	-233	2 days
Jatin Khandelwal	8 (40.0%)	+725	-252	473	4 days
Deepak Kumar Saini	5 (25.0%)	+80,613	-3,493	77,120	2 days
KANISHK GARG	3 (15.0%)	+1,079	-555	524	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Harshit Goyal — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-16	cd53ba4	feat: connect patient registration to database API	____ / 10
2026-09-10	486c528	docs: remove outdated weekly progress report	
2026-09-10	300921b	chore: recreate frontend project	
2026-09-10	1f33b0a	chore: remove existing frontend	

Student: Jatin Khandelwal — 8 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-14	11037a0	test: add coverage for PredictionResult schema	____ / 10
2026-09-14	2a57547	feat(db): add PredictionResult schema for SHAP/LIME storage (ahead of Sprint 3)	
2026-09-14	6269b96	perf(db): add compound index, patient history helper, and dataset import script	
2026-09-13	39d6a94	test: add coverage for categorical field validation	
2026-09-13	17c8eb3	fix(validation): restrict categorical clinical fields to valid enum values	
2026-09-12	fd7acb8	test(db): add unit tests and docs for MongoDB schema	
2026-09-10	c7105f5	feat(db): migrate database layer from PostgreSQL to MongoDB	
2026-09-10	e1ae1d5	feat(db): migrate database layer from PostgreSQL to MongoDB	

Student: Deepak Kumar Saini — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-14	183a5d6	Ignore generated CatBoost logs	____ / 10
2026-09-14	b13cfdc	Update data preprocessing notebooks	
2026-09-14	6a84ef6	Add cleaned clinical dataset	
2026-09-10	eed09b8	Add dataset preprocessing notebook and requirements	
2026-09-10	34c3b2f	Add dataset preprocessing notebook and requirements	

Student: KANISHK GARG — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	940f6c9	omplete Sprint 2(A) — database health checks, verification, and seed data	____ / 10
2026-09-10	a2c2b34	complete Sprint 1 — FastAPI server, JWT auth, and data upload APIs	
2026-09-10	bc2c2d6	refactor: clean up backend — remove seed scripts, fix main.py for MongoDB	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____