

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-14 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-25) | Generated On: October 02, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Deepak Kumar Saini	7 (50.0%)	+73,505	-290	73,215	1 days
Harshit Goyal	7 (50.0%)	+8,129	-249	7,880	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Deepak Kumar Saini — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-02	a57c5d0	Ignore raw Ningbo ECG dataset	____ / 10
2026-10-02	8d4ae07	Add ECG preprocessing and CNN-BiLSTM model	
2026-10-02	d59a661	Improve ECG model performance	
2026-10-02	dc0b44f	Train and evaluate ECG classification model	
2026-10-02	7a64dd0	Prepare ECG data for model training	
2026-10-02	f0c0ea5	Improve ECG signal preprocessing	
2026-10-02	31a8761	Analyze ECG dataset structure	

Student: Harshit Goyal — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	33f1ad7	feat: add AI clinical report component	____ / 10
2026-10-01	1ec9e15	feat: add ECG analysis and AI clinical report	
2026-10-01	e688174	feat: add AI clinical report component	
2026-10-01	2fa8fe9	feat: add ECG analysis and AI clinical report	
2026-10-01	37dea73	feat: add SHAP explanation chart UI	
2026-10-01	1b43088	feat: enhance clinical dashboard overview	
2026-10-01	5a37f16	feat: connect dashboard with test clinical data	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____